

SENG 4660 Sprint 1 Review Summary

Sprint Period: February 23 – March 6, 2026

Sprint Goal: Establish the project's basic framework, complete configuration of the development environment and initial documentation, and prepare for subsequent iterative development.

Team Members: Junpeng Jinag, Marium Tawhid

1. Sprint Goal and Planned User Stories

The objective of this Sprint is to establish the project's infrastructure and does not involve specific game design or functional development. The planned tasks to be completed are as follows:

- Create an empty Unity project, configure version control (Git), and upload it to a GitHub repository.
- The first drafts of the Introduction and Design Problem (Chapters 1-2) of the project report have been completed.
- Be familiar with the Unity Editor's basic operations to ensure both team members can open and run the project without issues.
- Draft the initial product backlog and list the preliminary user stories.

2. Completed Work

During the Sprint, the team completed the following tasks:

- **Unity project creation and configuration:** Create an empty project, set the project name as "SENG4660FinalProject", and configure the .gitignore file to exclude temporary files and library folders.
- **GitHub repository initialization:** Create a private repository on GitHub, push the local project to the remote main branch, and invite another member as a collaborator. All team members successfully cloned the repository and opened the project.
- **Report Writing:** The first draft of the project report's Introduction and Design Problem (including Problem Definition and Design Requirements) has been completed, based on the course requirements and the prank game concept we envisioned.
- **Tool Familiarization and Division of Labor:** Team members browse the Unity official documentation together to ensure that both have a preliminary understanding of basic components such as Tilemap and Rigidbody2D. Determine the principle of task division for the subsequent Sprint.

3. Sprint Demonstration

At the Sprint review meeting, the team presented the following:

- Screenshots or document previews of the draft report (including the Introduction and Design Problem sections).
- The interface of the GitHub repository, showing the initial commit history, .gitignore configuration.

4. Feedback Received

- The user story descriptions in the product backlog should be more specific. It is recommended to adopt the standard format: "As... I want... so that...".
- It is recommended to add a project dashboard (in the "Projects" tab) in the GitHub repository for tracking the tasks of subsequent Sprints.

5. Adjustments and Next Steps

Based on the feedback, the team has decided to do the following in the next Sprint:

- Migrate the product backlog list to GitHub Projects and create a Kanban board (with columns for To Do/In Progress/Done).
- Based on the Design Requirements section in the feedback optimization report, add more specific constraints.
- In Sprint 2, the game functionality development will officially commence. The primary task is to implement playable character control and basic collision detection.